

Windward Parkway Business District/Union Hill Road Capacity Improvements

ALP-005, MIL-038

Project Description

This capacity improvement is intended to relieve congestion through Windward's business district east of Union Hill Road, complementing the concurrent Alpharetta bond project and interchange enhancement efforts west of GA 400. Project will add a travel lane in each direction and enhance the bicycle and pedestrian accommodations.

Project Details

| | |
|----------------|---|
| TYPE | Roadway Corridor (Multimodal) |
| MAIN ROUTE | Windward Parkway |
| EXTENTS | From North Point Parkway to Union Hill Road and from Deerfield Pkwy to SR 9 |
| LOCATION | East/West corridor in northeast Alpharetta |
| LENGTH (miles) | 2.1 |
| GDOT/ ARC ID | |

Project Cost Estimate

| | | |
|---------------------------|------------|---------------------|
| ENGINEERING COST | | \$500,000 |
| RIGHT-OF-WAY COST | | |
| CONSTRUCTION COST | | \$19,247,634 |
| OTHER COSTS | | |
| TOTAL CAPITAL COST | | \$19,747,634 |
| CITY TSPLOST FUNDS | Alpharetta | \$19,247,634 |
| | Milton | \$500,000 |

Project Implementation

| | |
|------------|------------|
| LOCAL LEAD | Alpharetta |
|------------|------------|

Funding Partners

| | |
|--------------|-------|
| DESIGN | Other |
| RIGHT-OF-WAY | Other |
| CONSTRUCTION | Other |
| Alpharetta | |

Project Status

| | |
|---------------|-------------|
| DESIGN | |
| ROW | |
| CONSTRUCTION | |
| ENVIRONMENTAL | Not started |

Project Timeline

| | |
|------------------------------------|--------|
| READY FOR CONSTRUCTION | 9 mo. |
| ANTICIPATED LENGTH OF CONSTRUCTION | 18 mo. |

Notes: Final project cost incorporates program management costs and escalation factors.

